


Calvert Area Liaison Meeting

27th January 2022

David Griffiths-Allen
Richard Maxwell



Calvert North Area lookahead

Activity	Dates
West Street overbridge - Excavations & foundations	July-22 until the end of 2022
West Street overbridge - Structures	April 2022 to End of 2023
Perry Hill overbridge – Excavations & foundations	Excavation completed Aug 2021 / Foundations from Oct 2021 to July 2022
Perry Hill overbridge – Structures	November 2021 to Mid 2023
Charndon lodge underbridge – Excavations & foundations	Completed October
Charndon lodge underbridge – Structure	November and throughout 2021
EWR overbridge – Excavations & Foundations	Completed October
EWR overbridge – structure	December and throughout 2021
Addison road bridge – Excavation and foundations	November 2021 to February 2022
Addison road bridge – Structure	February 2022 to Mid 2023
Site access roads and crossings	Work continues into early 2021
Earthworks activities	Various ongoing throughout 2022
*Dates subject to change	

West Street

24 Sep 2021 12:29



School Hill - Calvert Green



Addison Road Bridge

22 Nov 2021 13:22



General Update

New Addison Road Bridge

- On schedule
- Risk of delay at Road Safety Audit stage



General Update


December Complaints & Enquiries

New complaint topics in December:

Lighting complaints (2) near Calvert Green. These were resolved within 2 working days over the Christmas period

Queries about footpath signage near Grendon Underwood

Small claim vehicle damage from a temporary road sign (by our West St compound) – Resolved and paid



Lighting Audit

Security Lighting



School Hill



Station Road (view from farm)



Mud on Roads

Tool Box Talk

Preventing

1. Washdown points at exit and crossing point onto roads
2. Wheel washers are more effective than jet washing alone
3. Track matting or hard surfacing introduced to avoid mud on wheels

Monitoring and Sweeping

1. Report road mud to Works Manager
2. Road sweepers are operational
3. Jet-washing of road where sweeper is not effective




Steeple Claydon Allotment



2022 Engagement Plan

- Newsletters
- 3D model development
- Drone footage
- Virtual meetings
- Outdoor meetings
- Mobile Visitor Centre



HS2/EKFB contacts

HS2 Helpdesk (24/7)

- **Freephone:** 08081 434 434
- **Minicom:** 08081 456 472
- **Email:** HS2enquiries@hs2.org.uk

- **Dave Butcher, Engagement Manager (Twyford to Turweston)**
- **Richard Maxwell, Engagement Manager (Quinton to Twyford)**
- **Engagement Manager (Stoke Mandeville to Quinton)**
- **Jon Deas, Engagement Manager (Gt. Missenden to Stoke Mand)**

- **Kim Birtwistle, Senior Engagement Manager (South)**
- **Chris James, Senior Engagement Manager (North)**
- **Chloe Smith, Public Response Manager (Complaints & Enquiries)**
- **David Griffiths-Allen, Head of Engagement (Routewide)**

- engagement@EKFB.com