

fusion

Working on
behalf of

HS2

CALM meeting Fusion works update

27 January 2022

Brackley Lane UTX : Progress

- Phase 3c Brackley Lane (south) works from frontage of 103 Cotswolds Way **started** on the 6 January 2022. (Delayed due to park vehicles within the TM set up)
- Works progressing slowly due to road composite make up
- Unchartered services encountered, excavation depth 1 metre to now 2 metres
- Brackley Lane trenching works extended by one week 25 February 2022
- Calvert Road overnight closure extended by one week 14 February 2022



2022 works programme

The table below shows our estimated works programme, Phase 3c and 4 is subject to receipt of the necessary consents. Phase 4 starting in January as advertised in September

	Jan '22	Feb '22	Mar '22	Apr '22	May'22
Phase 3c 3 way traffic lights Brackley Lane					
Phase 4 Utility testing and commissioning WPD/ Anglian Water and BT works	17 Jan - 5 Feb Calvert Road Daytime Lights Over night road closure	14 Feb - 25 Feb Brackley Lane - 3 way lights	Spring completion works (TBC) <ul style="list-style-type: none"> • Brackley Lane/Werner Terrace junction 3 way lights • WPD Substation / connections • Final testing and commissioning 		
Phase 5 Site demobilisation					

2022 Community update

Remaining open trenching works from the frontage of 103 Cotswolds Way to southern compound start 4 January – 25 February 2022 along with Anglian Water works

3 way temporary traffic lights 24/7 Brackley Lane and Cotswolds Way. Anglian Water utility connections. Restricted residential parking

17 January until 14 February 2022 Calvert Road – Overnight Road closure 8pm – 5am (including weekends) Daytime traffic lights on Calvert Road during the dates above

To enable Anglian Water and BT to make their utility connections. A local diversion route will be in place. Through access to emergency services will be permitted during this road closure (Subject to consents)

Spring 2022 TBC Approx. one month - Brackley Lane/Werner Terrace junction 3 way lights 24/7 Restricted parking along Werner Terrace

To enable BT, WPD, Anglian Water and BT to connect their existing services to the newly diverted cables and pipes, we will need to install 3-way lights on the junction of Brackley Lane and Werner Terrace, these lights will be installed in Spring 2022. We will keep you updated ahead of these works starting. Restricted residential parking along Werner Terrace

Spring 2022 TBC (Phase 5 demobilisation) - 3 way temporary traffic lights 24/7 Brackley Lane and Cotswolds Way Restricted residential parking

Removal of and reinstatement of compound areas (bell mouths) North and South. Restricted residential parking along Brackley Lane



Traffic management timeline- 2022

Spring 2022 - Brackley Lane/Werner Terrace junction 3 way lights

3-way temporary traffic lights on the junction of Brackley Lane and Werner Terrace, these lights will be installed in Spring 2022 (Phase 4 works)

Restricted residential parking along Werner Terrace



4 January – 25 February 2022

3 way temporary traffic lights 24/7
Brackley Lane and Cotswolds Way
Restricted residential parking
(Phase 3c and Phase 4 works)



Spring 2022 TBC

3 way temporary traffic lights 24/7
Brackley Lane and Cotswolds Way
Restricted residential parking
(Phase 5 works) – removal of and
reinstatement of compound areas
(bell mouths) North and South



17 January until 14 February 2022
Calvert Road – Overnight Road
closure 8pm – 5am (including
weekends)

Daytime traffic lights on Calvert
Road during the dates above

A local diversion route will be in
place. Through access to emergency
services will be permitted during this
road closure (Phase 4 works)




4 January – 25 February 2022 - 3 way temporary traffic lights 24/7 Brackley Lane and Cotswolds Way Restricted residential parking (Phase 3c and Phase 4 works)



17 January- 14 February 2022 Calvert Road - Overnight Road Closure 8pm - 5am (including weekends) Daytime traffic lights on Calvert Road during the dates above (Phase 4 works)



Spring 2022 - Brackley Lane/Werner Terrace junction 3 way lights (Phase 4 works)



Spring 2022 - 3 way temporary traffic lights 24/7 Brackley Lane and Cotswolds Way Restricted residential parking (Phase 5) Reinstatement of Bellmouths





Daily briefing



Brackley Lane – providing the internal ducts



Brackley Lane – road sweeping



Additional signage



Cotswolds Way



Additional signage Cotswolds Way

