

# Calvert North Activities – Q1 & Q2 2020

- Site Clearance (FUSION)
- HERDS (FUSION)
- West Street Compound (FUSION)
- School Hill Compound (FUSION)
- School Hill Batching Plant (EKFB)
- Storage Areas (EKFB)
- Temporary Fencing and general site clearance (EKFB)
- West Street Compound (EKFB)
- 11kV Diversion (IMD) (WPD)
- FCC Sidings Extension Works (EWR)
- Removal of DISAC cable (EWR)
- Signalling Recovery Works (EWR)
- Relocation of monitoring boreholes and Osmosis Plant (FCC)

